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SERVICES DIVISION INDICATIONS JOURNAL

25 November 1955

Progress of Corgtrustion on Ying—t'an - Amoy Railroad

tography of 21 November confirms that tracklaying is urder way on the
northern section of ths Ying—ttan — Amoy xailroad, _1/ The photography shows
treck in place to a point about 25 miles southeast of Ying-t'am, the jumction
point with the main Hangchow-Manchang rail lina,

Additional information has recsntly becore available which indicates an
increaped tempe of construction om this project. Eightl ]
wmilitary enginesring divisions and large mumbers of umskilled laborers are25X1
marrently working on the Ying-t'an - Yungan section 'of the rail lime,

The Chinese Minister of Railways announced the Intention to complete the
1lime abesd of schedula and om 30 October, it was stated that the reilroad would
be extorded 195 miles in 1956 to reach Yungan, a town on the Sha River, between
125 and 150 miles northwest of Amcy, This annowncement implied that uvpwards
of 90 milss of tracklaying would be completed during 1955, and the photography
of 21 November indicates that construotion’ is proceeding satisfactorily,

The prasent status of tracklaying; ‘the large number of experienced construe=
tion units assigned to the line, and the amnounced intention to complste the
railroad ghead of schedvle, strongly gest that constructlion asfar as Yungan
could be sompleted as early as Jume 1 and that the Cammmists hawve the cap~
ability to complete the lins to Amoy in late 1956,
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